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| SUBJECT! Project Status Report for the Metcoa=Pesses Facility Site
L ©_ in Pulaski, Pennsylvania - . " S

Dear Mr, f Fitzpatrick:

This letter is being forwarded ¢to you es & brief iuﬁniar{nfsport of
the work conducted at the Metcoa-Pesses Facllity site Pulaski,
Pennsylvenia, during the period of October 17 through 28, 198$.

\_ Mr. John Schiffgens of ENSR Constructeors initially reported to the
site on October 17, 1989, teo handle the mobiliration of support
eguipnent and materials necessary to complete the upcening werk,
© Messrs. larry Sturgell and John Englick of ENSR reported to the
site on October 18, 19689, and began work tasks in preparation for
full crew wobiligaticn, The balance of the gite work crew, aleng
with the health physicist from Eberline, reported con Monday,
Octcber 235, 1589, ‘ T : :

" To maximize efficiency and utilization of the work crew, floor
cenetruction in preparatien for barrel relecation occurred on
October 19' through Octcber 21, 1689, This activity continued as
needed until October 25, 1989, when it was determined <that
sufficient floor area existed to emplace the drums, Utilizing two

- complete crews with fork lifts, drum movemant began on Monday the
23rd, 1989, and has baen completed. Prums of varying size,
including bulk material containers, were relocated to both the far
wvest bay of the ®ill bullding as well as the far east bay.

The geotextile fabric for pile stablilization arrived on Wednesday,
October 23, 1985, and was promptly placed and secured. Bilt
fencing locations were reviewed with the regulatora on Tuesday, and
the fences: were then put in place.
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My, Paul Fitzpatrick
Novenbar 18, 1989
Paga 2

quulatory interface at the site was linited to representatives o?f
Region III EPA and the Pennsylvania Department of Environmental
Resources, Bureau of Radiation Protection. Mr. Pster Kho arrived
on-site Monday morning for sits operations observation, and
departead Wndnndaz merning. The state was represantsd by Messrs.
Jamses Yusko, Dennis Angele, and Roy wWoods. On Thursday the 26th,
Mr. Woods returned for niner o:l.aritication of -1ta 1asues and to
check on the progress to date. \

Demcbilization of esquipment started on Friday the 25th and was
completsd on Saturday, Octcber 28, 1989, All ENSR perscnnel
departed from the site on Baturday.

Projsct sclentist
JWE/rin

ENSR ?rogram No. 9500'058"160
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cc: J. Barkato
R, Berry .
J. Mctonagle -
J. Schiffgens
R. Weber '
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